PRODUCT REQUIREMENTS DOCUMENT

Care & Move Platform — Phase 1

Project Ref: ECO-2026-001
Prepared by: ECODrIx Solutions — Dhanesh
Version: 1.0 — April 2026
Status: Active — Design & Development Ready
Total Value: ₹45,000 | 14 Weeks | Phase 1

Vertical 1	Vertical 2	Shared
Care Organisation & Care Trackers	Transport & Vehicle Service Marketplace	Unified Admin + Email Notifications

1. Product Overview

Care & Move is a dual-vertical digital platform combining a Care Organisation management system and a Transport & Vehicle Service Marketplace under one unified admin interface. The platform enables the client to operate patient care services and a vehicle booking business from a single backend.

1.1 Business Objectives

- Digitise care organisation operations — enquiries, billing, visit scheduling
- Launch a vehicle booking marketplace with partner and driver management
- Generate revenue via monthly care plan subscriptions and per-booking commissions
- Establish online presence with SEO, Google Analytics, and Google My Business
- Automate all operational notifications via email across both verticals

1.2 Platform Users — Role Summary

Role	Vertical	Primary Responsibilities
Super Admin	Both	Full platform access — manage all verticals, users, bookings, billing, content
Care Organisation Admin	Care	Manage patient enquiries, assign care trackers, track billing, schedule visits
Care Tracker (Field Staff)	Care	Log visits, update treatment notes, view assigned field trips
Patient / Family	Care	View active care plan, billing history, monthly payment status
Transport Admin	Transport	Manage bookings, assign vehicle partners, manage driver pool
Vehicle Partner	Transport	View assigned bookings, earnings, trip history
User / Booker	Transport	Browse vehicles, create bookings, make payments, rate trips

1.3 Tech Stack

Layer	Technology	Purpose
Frontend	React.js + Tailwind CSS	All portals and public-facing websites
Backend	Node.js + Express (TypeScript)	REST API, business logic, auth
Database	PostgreSQL	Primary relational data store
Cache	Redis	Sessions, OTP, booking state
Email	AWS SES via ECODrIx Email Service	All transactional notifications
Payments	Razorpay	UPI, Card, Netbanking for transport bookings

Storage	Cloudflare R2 (cdn.ecodrix.com)	RC uploads, photos, staff images
Hosting	Render (Backend) + Vercel (Frontend)	Production deployment
Analytics	Google Analytics 4 + Search Console	Traffic and SEO tracking

2. Phase Structure & Timeline

Sub-Phase	Timeline	Vertical	Deliverable Summary
Phase 1A	Weeks 1–5	Care Organisation	Marketing website, care plans, enquiry form, admin dashboard, SEO, GA4, GMB
Phase 1B	Weeks 3–8	Transport Service	Landing page, partner registration, vehicle catalogue, booking flow, admin panel, email notifications
Phase 1C	Weeks 8–14	Both Verticals	Patient portal, care tracker dashboard, billing, partner dashboard, Razorpay, ratings, go-live

Kick-off date: 48 hours after advance payment receipt (₹18,000). Phase 1A and 1B begin simultaneously. Phase 1C begins after both verticals pass client review.

3. Vertical 1 — Care Organisation & Care Trackers

A complete digital presence and operations system for a monthly-billed patient care centre with flexible field service deployment and dedicated care tracker management.

3.1 Phase 1A — Marketing Website

3.1.1 Pages & Screens

Screen / Page	Key Elements	Role Access	Phase
Home Page	Hero, value proposition, care modes CTA, testimonials section	Public	1A
Services Page	Care modes, diseases served, care plan pricing tiers	Public	1A
Care Plans Page	3 packages — Basic / Standard / Premium with monthly rates	Public	1A
Team / Staff Page	Staff profiles, care tracker photos and designations	Public	1A
Enquiry Form Page	Patient admission form — name, contact, condition, care mode required	Public	1A
Blog Page	Educational articles, health tips, success stories, search bar, category filters	Public	1A
Transport Landing Page	Hero with booking CTA, vehicle types preview, how it works section, partner registration CTA	Public	1B
Vehicle Catalogue	Filter by vehicle type and area, vehicle cards with photo, rate, availability	Public	1B
About Us Page	Mission, values, company history, dual-vertical structure overview	Public	1A
About Care	Focus on patient care mission, staff qualifications, quality standards, testimonials	Public	1A
About Transport	Focus on vehicle marketplace, partner vetting process, safety features, logistics capacity	Public	1B
Contact Us Page	General enquiry form, main phone number, email address, corporate address	Public	1A
Contact: Care Management	Dedicated form for patient enquiries, direct contact info for care administration team	Public	1A
Contact: Transport Services	Dedicated form for booking issues/partner enquiries, direct contact info for transport admin team	Public	1B
Admin: Enquiry Dashboard	Table of all enquiries, status filter, view details, mark as contacted	Care Admin	1A

Screen / Page	Key Elements	Role Access	Phase
Admin: Content Manager	Update care plan rates, staff profiles, service descriptions	Care Admin	1A

3.1.2 User Stories — Phase 1A

Role	User Story	Acceptance Criteria	Priority
Patient / Family	I want to browse care plan options with pricing so I can choose the right plan for my family member	Care plans page shows Basic/Standard/Premium with monthly rates. Each plan lists included services clearly.	Must Have
Patient / Family	I want to submit an admission enquiry online so I do not need to call or visit in person	Enquiry form captures name, phone, condition, preferred care mode. Admin receives email immediately on submission.	Must Have
Care Admin	I want to see all incoming patient enquiries in one place so I can follow up efficiently	Admin dashboard shows all submissions with timestamp, contact info, status. Filter by date and status.	Must Have
Care Admin	I want to be notified immediately when a new enquiry arrives so no lead is missed	Email alert sent to admin email within 60 seconds of form submission.	Must Have
Care Admin	I want to update care plan rates without touching code so I can manage pricing myself	Content manager allows editing plan names, rates, and descriptions. Changes reflect live immediately.	Should Have

3.1.3 SEO & Analytics Setup

- Meta title and description for all pages
- Schema markup — LocalBusiness, MedicalOrganization
- XML sitemap submitted to Google Search Console
- Google Analytics 4 — page views, form submissions, events
- Google My Business profile setup with NAP consistency
- Mobile-first responsive design — passes Core Web Vitals

3.2 Phase 1C — Care Operations Portals

3.2.1 Patient / Family Portal

Screen / Page	Key Elements	Role Access	Phase
Patient Login	OTP-based login via phone number or email	Patient / Family	1C

My Care Plan	Active plan details, care tracker assigned, visit schedule	Patient / Family	1C
Billing History	Month-by-month payment records, status badges (Paid/Pending/Overdue)	Patient / Family	1C
Payment Status	Current month payment status, amount due, payment date	Patient / Family	1C

3.2.2 Care Tracker Dashboard

Screen / Page	Key Elements	Role Access	Phase
Care Tracker Login	Email + password login, role-scoped to care tracker	Care Tracker	1C
My Assigned Patients	List of patients assigned to this tracker, contact info, care mode	Care Tracker	1C
Visit Log — Centre	Log centre visit — date, duration, treatment notes, medicines given	Care Tracker	1C
Visit Log — Field	Log field visit — patient address, travel time, condition update	Care Tracker	1C
My Schedule	Upcoming assigned field trips with patient address and time	Care Tracker	1C

3.2.3 Billing Management — Admin

Screen / Page	Key Elements	Role Access	Phase
Billing Dashboard	All patients, current month status, quick filter — Paid / Pending / Overdue	Care Admin	1C
Patient Billing Detail	Full payment history per patient, add payment entry, mark as paid	Care Admin	1C
Send Payment Reminder	Trigger email reminder to patient/family for overdue month	Care Admin	1C
Payment Confirmation	Mark payment received — auto-sends confirmation email to patient	Care Admin	1C

3.2.4 Visit Scheduling — Admin

Screen / Page	Key Elements	Role Access	Phase
Schedule Dashboard	Calendar view of all field trips, filter by care tracker	Care Admin	1C
Assign Field Trip	Select patient, care tracker, date, time, address. Email sent to tracker.	Care Admin	1C
Trip History	Past completed field visits, tracker notes, condition updates	Care Admin	1C

3.2.5 User Stories — Phase 1C Care

Role	User Story	Acceptance Criteria	Priority
Patient / Family	I want to see my family member's care plan and billing status online so I don't need to call every month	Patient portal shows active plan, assigned tracker name, current billing status with paid/pending badge.	Must Have
Care Tracker	I want to log my visits with treatment notes so the admin can track field service quality	Visit log form captures date, patient, visit type (centre/field), notes, medicines. Saved and visible to admin.	Must Have
Care Tracker	I want to see my field trip schedule with patient address so I can plan my day efficiently	My Schedule screen shows upcoming trips sorted by date. Each entry has a patient name, address, assigned time.	Must Have
Care Admin	I want to send payment reminders to overdue patients via email so I can reduce manual follow-up	One-click email reminder from billing dashboard. Patient receives formatted reminder with amount and month.	Must Have
Care Admin	I want to assign field care trips and have care trackers automatically notified so coordination is seamless	Admin selects tracker, patient, date, time. System sends email to tracker with full trip details.	Must Have

4. Vertical 2 — Transport & Vehicle Service Marketplace

A complete vehicle booking marketplace where vehicle partners register their fleet, users book online, admin assigns vehicles and drivers, and the client earns per booking.

4.1 Phase 1B — Transport Launch

4.1.1 Public-Facing Pages

Screen / Page	Key Elements	Role Access	Phase
Transport Landing Page	Hero with booking CTA, vehicle types preview, how it works section, partner registration CTA	Public	1B
Vehicle Catalogue	Filter by vehicle type and area, vehicle cards with photo, rate, availability	Public	1B
Vehicle Detail Page	Full vehicle info, photos, partner details, rate breakdown, Book Now button	Public	1B
Booking Flow — Step 1	Select date, time, pickup location, drop location	User / Booker	1B
Booking Flow — Step 2	Review booking summary — vehicle, route, rate, total	User / Booker	1B
Booking Confirmation	Booking ID, vehicle assigned status, email confirmation sent badge	User / Booker	1B

4.1.2 Vehicle Partner Registration

Screen / Page	Key Elements	Role Access	Phase
Partner Registration Form	Vehicle type, rate per km or per day, service area, RC upload, vehicle photos, owner contact	Public / Partner	1B
Registration Confirmation	Thank you page + email confirmation. Admin notified of new partner registration.	Public / Partner	1B

4.1.3 Admin — Booking Panel

Screen / Page	Key Elements	Role Access	Phase
Bookings Dashboard	All bookings table — filter by date, status, vehicle type. Quick stats at top.	Transport Admin	1B
Booking Detail	Full booking info — user, vehicle, route, time. Assign partner and driver dropdown.	Transport Admin	1B
Partner Management	View all registered vehicle partners, status (approved/pending), edit or deactivate	Transport Admin	1B

4.1.4 User Stories — Phase 1B

Role	User Story	Acceptance Criteria	Priority
User / Booker	I want to browse available vehicles by type and area so I can find what I need quickly	Vehicle catalogue with filters for type (car/van/truck) and area. Each card shows rate, photo, availability.	Must Have
User / Booker	I want to book a vehicle online with date, time, and route so I don't need to call	4-step booking flow — vehicle > date/time/route > review > confirmation. Booking saved immediately.	Must Have
User / Booker	I want an email confirmation of my booking so I have a record to refer to	Email sent within 60 seconds of booking. Includes booking ID, vehicle type, date, time, pickup location.	Must Have
Vehicle Partner	I want to register my vehicle online so I can start receiving bookings	Registration form captures all required fields. Email confirmation sent on submission. Admin reviews.	Must Have
Transport Admin	I want to view all bookings in one place and assign vehicle partners to each so operations are managed	Bookings dashboard with all entries. Each row has assign button — opens dropdown of available partners.	Must Have
Transport Admin	I want vehicle partners to be automatically notified when assigned to a booking so I don't have to call them	On partner assignment, system sends email to partner with booking ID, user info, pickup route, date, time.	Must Have

4.2 Phase 1C — Transport Operations

4.2.1 Transport Partner Dashboard

Screen / Page	Key Elements	Role Access	Phase
Partner Login	Email + password login, role-scoped to vehicle partner	Vehicle Partner	1C
My Bookings	All bookings assigned to this partner — upcoming, active, completed	Vehicle Partner	1C
Booking Detail	Full trip details — user contact, pickup, drop, date, time, payment status	Vehicle Partner	1C
Earnings Dashboard	Total earnings, this month earnings, per-booking earning breakdown	Vehicle Partner	1C
Trip History	All completed trips with ratings received	Vehicle Partner	1C

4.2.2 Driver Management

Screen / Page	Key Elements	Role Access	Phase

Driver Pool	List of all drivers the client has added — name, phone, license, status	Transport Admin	1C
Add Driver	Add driver name, phone, license number, vehicle assignment	Transport Admin	1C
Assign Driver to Booking	Booking detail has assign driver dropdown from driver pool	Transport Admin	1C

4.2.3 Payment — Razorpay Integration

- Advance booking payment via UPI, Card, and Netbanking
- Razorpay Checkout embedded in booking confirmation step
- Payment status webhook — booking confirmed only on payment success
- Booking cancellation triggers Razorpay refund initiation
- Admin sees payment status per booking in booking detail view

4.2.4 Ratings & Reviews

Screen / Page	Key Elements	Role Access	Phase
Rate My Trip	Post-trip email includes rate link — 1 to 5 stars + optional comment	User / Booker	1C
Vehicle Partner Rating	Partner dashboard shows average rating and per-trip reviews	Vehicle Partner	1C
Admin Rating Overview	Admin sees all ratings — filter low-rated partners for quality control	Transport Admin	1C

4.2.5 User Stories — Phase 1C Transport

Role	User Story	Acceptance Criteria	Priority
Vehicle Partner	I want to see all my assigned bookings and earnings in a dashboard so I can track my business performance	Partner dashboard shows assigned bookings, upcoming trips, total earnings, this-month earnings.	Must Have
Transport Admin	I want to manage my own driver pool and assign drivers to bookings so I control dispatch	Driver pool management — add, edit, deactivate drivers. Assign driver to booking from dropdown.	Must Have
User / Booker	I want to pay for my booking online via UPI or card so I can confirm instantly without cash	Razorpay checkout embedded post-booking review. Booking confirmed only on payment success.	Must Have
User / Booker	I want to cancel my booking and receive a refund if eligible so I feel safe booking in advance	Cancel button on booking detail. Refund initiated via Razorpay API. User receives cancellation email.	Must Have
User / Booker	I want to rate my completed trip so I can share feedback and help others choose well	Post-trip email with rating link. Star rating + comment	Should Have

		form. Submitted rating visible on partner dashboard.	

5. Email Notification System

All user and admin notifications are delivered via AWS SES through the ECODrIx email service. No WhatsApp in Phase 1 — email only.

Trigger Event	Recipient	Email Content Summary
New patient enquiry submitted	Care Admin	Patient name, phone, condition, care mode, submission time
Care tracker field trip assigned	Care Tracker	Patient name, address, date, time, care notes
Monthly payment reminder	Patient / Family	Month, amount due, payment instructions
Payment received confirmation	Patient / Family	Month, amount paid, thank you message, next billing date
New booking created (Transport)	User / Booker	Booking ID, vehicle type, date, time, pickup location
Booking assigned to partner	Vehicle Partner	Booking ID, user contact, pickup, drop, date, time
Vehicle partner registration received	Vehicle Partner	Registration confirmation, next steps, admin review notice
Booking cancellation	User / Booker	Booking ID, cancellation confirmed, refund timeline
New vehicle partner registration	Transport Admin	Partner name, vehicle type, area, link to review in admin panel

6. API Reference — Key Endpoints

6.1 Auth

Endpoint	Method	Description	Auth
POST /auth/login	POST	Email + password login — returns JWT access token + refresh token	Public
POST /auth/otp/send	POST	Send OTP to phone or email for patient portal login	Public
POST /auth/otp/verify	POST	Verify OTP — returns JWT for patient role	Public
POST /auth/refresh	POST	Refresh access token using refresh token	Authenticated
POST /auth/logout	POST	Invalidate refresh token	Authenticated

6.2 Care Organisation

Endpoint	Method	Description	Auth
POST /enquiries	POST	Submit patient admission enquiry — triggers admin email alert	Public
GET /enquiries	GET	List all enquiries with filter by status and date — admin only	Admin
PATCH /enquiries/:id/status	PATCH	Update enquiry status (new / contacted / admitted / closed)	Admin
GET /patients	GET	List all active patients under care organisation	Admin
POST /patients	POST	Create new patient record after admission	Admin
GET /patients/:id/billing	GET	Get billing history for a specific patient	Admin / Patient
POST /billing/reminder/:patientId	POST	Send payment reminder email to patient/family	Admin
POST /billing/confirm/:billingId	POST	Mark payment received — send confirmation email	Admin
GET /visits	GET	List all visits — filter by care tracker, patient, date	Admin
POST /visits	POST	Log a new visit (centre or field) with notes and medicines	CareTracker
POST /schedule/field-trip	POST	Assign field trip to care tracker — triggers email notification	Admin

6.3 Transport

Endpoint	Method	Description	Auth
POST /partners/register	POST	Vehicle partner registration — RC upload, photos, vehicle details	Public
GET /partners	GET	List all vehicle partners — filter by status and area	Admin
PATCH /partners/:id/status	PATCH	Approve or deactivate vehicle partner	Admin
GET /vehicles	GET	Public vehicle catalogue — filter by type and area	Public
POST /bookings	POST	Create new booking — validates vehicle availability	User
GET /bookings	GET	List all bookings — admin full list, partner/user filtered view	Auth
PATCH /bookings/:id/assign	PATCH	Assign vehicle partner and driver to booking — triggers email	Admin
POST /bookings/:id/cancel	POST	Cancel booking — initiates Razorpay refund if payment exists	User / Admin
POST /payments/create-order	POST	Create Razorpay order for booking payment	User
POST /payments/verify	POST	Verify Razorpay payment signature — confirm booking	User
POST /ratings	POST	Submit star rating + comment for completed trip	User
GET /drivers	GET	List driver pool — admin only	Admin
POST /drivers	POST	Add new driver to pool	Admin

7. Database Schema — Key Tables

7.1 Core Tables

Table	Key Fields	Notes
users	id, name, email, phone, role, password_hash, created_at	Roles: super_admin, care_admin, care_tracker, patient, transport_admin, vehicle_partner, booker
patients	id, user_id, care_plan_id, assigned_tracker_id, admission_date, status	Linked to users table. status: active / discharged
care_plans	id, name, monthly_rate, description, features_json	Basic / Standard / Premium — admin-editable
enquiries	id, name, phone, email, condition, care_mode, status, created_at	status: new / contacted / admitted / closed
visits	id, patient_id, tracker_id, visit_type, date, notes, medicines, created_at	visit_type: centre / field
billing_records	id, patient_id, month, amount, status, paid_at, reminder_sent_at	status: pending / paid / overdue
field_trips	id, patient_id, tracker_id, scheduled_at, address, notes, status	status: scheduled / completed / cancelled
vehicles	id, partner_id, type, rate, rate_type, area, photos_json, status	rate_type: per_km / per_day
vehicle_partners	id, user_id, business_name, rc_url, phone, area, status	status: pending / approved / deactivated
bookings	id, user_id, vehicle_id, partner_id, driver_id, pickup, drop, datetime, status, payment_status	status: pending / confirmed / assigned / completed / cancelled
payments	id, booking_id, razorpay_order_id, razorpay_payment_id, amount, status	status: created / paid / refunded
drivers	id, name, phone, license_no, status	Managed by transport admin
ratings	id, booking_id, user_id, stars, comment, created_at	1–5 stars, linked to completed bookings

8. UI/UX Design Specifications

8.1 Design System

Token	Value	Usage
Primary Color	#1E90FF — Electric Blue	CTAs, links, active states, headings
Secondary Color	#FF6B35 — Orange	Highlights, badges, alerts, pricing emphasis
Background Dark	#0A0F1E — Dark Navy	Page backgrounds, sidebar, header
Background Light	#F3F4F6 — Off White	Card backgrounds, form fields, table rows
Text Primary	#111111 — Near Black	Body text, labels, table data
Text Muted	#6B7280 — Gray	Captions, placeholders, metadata
Border	#D1D5DB — Light Gray	Card borders, table borders, input borders
Font	Inter (Primary) / Arial (Fallback)	All UI text — clean, legible on all screens
Border Radius	8px cards, 6px buttons, 4px inputs	Consistent rounded UI language
Shadow	0 1px 4px rgba(0,0,0,0.08)	Cards and modals — subtle depth

8.2 Responsive Breakpoints

- Mobile: 320px – 767px — all portals must be fully functional
- Tablet: 768px – 1023px — adapted layouts for admin panels
- Desktop: 1024px+ — full sidebar navigation, data tables

8.3 Screen Priority Order for Design

Priority	Screen	Why First
1	Care Org Home + Services Page	Client emotional connection — most personal vertical
2	Patient Enquiry Form + Admin Enquiry Dashboard	Core revenue trigger for Care vertical
3	Care Plans Pricing Page	Key conversion page for patient acquisition
4	Transport Landing Page + Vehicle Catalogue	Revenue-facing marketplace entry point
5	Booking Flow (3 steps)	Core transaction UX — must be frictionless
6	Admin Booking Panel	Operational control — client uses daily
7	Patient Portal — Care Plan + Billing	Patient self-service — reduces admin overhead
8	Care Tracker Dashboard — Visit Logs	Field team tool — must be mobile-optimised

9	Transport Partner Dashboard	Partner retention and satisfaction
10	All remaining admin panels and management screens	Supporting operations — detailed but lower visual priority

8.4 Navigation Structure

Public Website — Care Organisation

- Home → Services → Care Plans → Team → Contact / Enquiry

Public Website — Transport

- Home → Browse Vehicles → Book → Confirmation

Admin Portal — Unified

- Sidebar: Dashboard → Enquiries → Patients → Billing → Scheduling → Team | Bookings → Partners → Drivers → Ratings

Care Tracker Portal

- Dashboard → My Patients → Log Visit → My Schedule

Patient Portal

- My Care Plan → Billing History → Payment Status

Vehicle Partner Portal

- My Bookings → Earnings → Trip History

9. Acceptance Criteria — Phase-by-Phase

9.1 Phase 1A — Acceptance Checklist

Acceptance Test	Expected Result	Pass / Fail
Services and care plans page loads on mobile and desktop	Renders correctly, all plan tiers visible, rates accurate	
Patient enquiry form submits successfully	Data saved to DB, admin receives email alert within 60 seconds	
Admin dashboard shows submitted enquiry	Row visible in enquiries table with all submitted fields	
Admin can update enquiry status	Status dropdown saves correctly, timestamp updated	
SEO meta tags present on all pages	Title, description, OG tags verified via browser inspect	
Google Analytics 4 tracking active	Events visible in GA4 realtime view within 30 seconds of page load	
Mobile responsiveness passes	All pages tested on 375px (iPhone SE) and 768px (iPad)	
Page load speed — Core Web Vitals	LCP under 2.5s, CLS under 0.1 on mobile — verified via PageSpeed Insights	

9.2 Phase 1B — Acceptance Checklist

Acceptance Test	Expected Result	Pass / Fail
Vehicle catalogue loads and filter works	Filter by type and area returns correct results	
Vehicle partner registration form submits	Data saved, RC and photos uploaded to R2 CDN, admin email sent	
Booking flow completes end to end	User selects vehicle, enters route, reviews, confirms — booking created in DB	
User receives booking confirmation email	Email delivered within 60 seconds with booking ID and details	
Admin sees new booking in dashboard	Row appears with all booking fields, status shows pending	
Admin assigns partner to booking	Partner receives email notification with booking details immediately	
Admin can view and manage all vehicle partners	Partners table shows all registrations with status — approve/deactivate works	

9.3 Phase 1C — Acceptance Checklist

Acceptance Test	Expected Result	Pass / Fail
Patient portal login works via OTP	OTP delivered to phone/email, login succeeds, portal loads with correct patient data	
Patient sees active care plan and billing	Plan name, tracker assigned, current billing status and history all visible	
Care tracker can log centre and field visits	Both visit types save correctly with notes, visible in admin visit history	
Admin assigns field trip and tracker is notified	Field trip email delivered to care tracker within 60 seconds	
Admin sends payment reminder — email delivered	Patient/family receives formatted payment reminder email	
Admin marks payment received — confirmation email sent	Status updates to paid, patient receives confirmation email	
Vehicle partner dashboard shows earnings	Total and monthly earnings calculated correctly from assigned bookings	
Razorpay payment completes and booking confirmed	Payment success webhook received, booking status updates to confirmed	
Booking cancellation triggers refund	Razorpay refund initiated, user receives cancellation email, booking status updates	
User can rate completed trip	Rating form accessible post-trip, submission saves rating linked to booking	
Admin driver pool — add and assign driver	Driver added to pool, assignable to bookings from dropdown	
Full QA — cross-device testing	All portals tested on Chrome, Safari, Firefox — mobile and desktop	
Performance optimisation complete	Lighthouse score 80+ on all key pages	
Domain, hosting, and go-live deployment	Custom domain live, SSL active, all environments working in production	

10. Out of Scope — Phase 1

NOT INCLUDED IN PHASE 1 — Reserved for Future Phases
Medical Manpower Supply vertical (Vertical 3) — Phase 2
Medicine E-Commerce vertical (Vertical 4) — Phase 3
Care tracker mobile app (iOS / Android) — Phase 3
Patient & family mobile app — Phase 3
Live GPS vehicle tracking — Phase 3
Driver mobile app — Phase 3
Auto nurse-requirement matching engine — Phase 3
Shiprocket / delivery API integration — Future Phase
Auto-dispatch engine — Phase 3
WhatsApp notifications — Post Phase 1 upgrade
Multi-language support — Future Phase
Advanced analytics and reporting — Future Phase

Any feature not listed in Section 3, 4, or 5 of this document is out of scope for Phase 1. Additional features discovered during development will be separately scoped and quoted.

11. Payment Terms & Milestone Gates

Milestone	Amount	Trigger	Gate Condition
Advance to Start	₹18,000 (40%)	Before kick-off	No work begins without advance. Kick-off within 48 hours of receipt.
Final Delivery	₹27,000 (60%)	After full Phase 1 delivery and approval	All checklist items in Section 9 must pass. Client gives written email approval.
Monthly Retainer (Optional)	₹4,999/month	Post Phase 1 — optional	Hosting, backups, email fees, minor content updates, priority support, analytics report.

Client must provide all required materials (logos, content, rates, photos) within 3 business days of advance payment. Delays in material submission extend project timeline by equivalent days at no fault of ECODrIx Solutions.

12. Risks & Mitigation

Risk	Likelihood	Mitigation
Client delays providing logo, content, staff photos	Medium	Design with placeholder content. Formal 3-day material deadline in agreement.
Razorpay integration delays due to account setup	Medium	Start Razorpay merchant onboarding immediately after advance. Use test mode during development.
Scope creep — client requests features beyond Phase 1	High	Refer to Section 3–5 scope list. All additions separately quoted. Agreement clause enforced.
Email delivery issues — SES bounce or complaint rate	Low	ECODrIx email service has bounce/complaint handling built in. Monitor SES dashboard weekly.
Client feedback delays beyond 5 business days	Medium	Agreement clause — delays beyond 5 days extend timeline at no fault of ECODrIx.
R2 CDN upload issues for RC docs and vehicle photos	Low	CDN tested and live at cdn.ecodrix.com. File size limits enforced at upload (max 10MB).

13. Document Control

Version	Date	Author	Changes
1.0	April 2026	Dhanesh — ECODrIx Solutions	Initial PRD — full Phase 1 scope, all verticals, acceptance criteria, API reference

This document is the single source of truth for Phase 1 development and design. Any changes to scope, timeline, or features must be recorded as a new version with client sign-off.